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FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Total Cost

Actual Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands) 

 046 LINE-OF-SIGHT ANTI-TANK (LOSAT) 
MISSILE

10603 30488 22628 0 0 0 0 0 113856 

A. Mission Description and Budget Item Justification:  The LOSAT weapon system consists of a kinetic energy (KE) missile launcher mounted on a heavy High Mobility 
Multi-purpose Wheeled Vehicle (HMMWV) chassis.Line-of-Sight Anti-Tank (LOSAT) and the Kinetic Energy Missile (KEM) technology provides light forces needed 
lethality and the foundation for the Future Force Kinetic Energy Missile integration. This program focuses on the integration of the LOSAT weapon system into a light, early 
deployable configuration in order to help remedy the urgent need for the early entry force lethality shortfall against heavy armor in support of the Army Transformation.    
LOSAT offers a highly mobile, near-term, advanced capability for overwhelming armor destruction with a high rate of fire, increased range, and increased force survivability.  
LOSAT, deployed in the early entry force, will provide the decisive edge to win swiftly with minimum casualities and provides an assault support weapon capability.  LOSAT 
is strategically and tactically deployable, giving Commanders and decision makers greater flexibility.  Once in theater, LOSAT is extremely mobile and can be dropped or sling 
loaded under CH-47 and UH-60L aircraft.  The performance of this hypervelocity kinetic energy missile (velocity of a mile per second) is not affected by the proliferation of 
emerging threat active protective systems and enhanced reactive armors, which are both rapidly becoming available on the global marketplace. LOSAT was initiated as a DoD-
approved Advanced Concept Technology Demonstration (ACTD) program in FY 1998 to position the technology for future acquisition decisions; demonstrate subsystem 
capabilities in flight tests and dirty battlefield environments; evaluate the utility of the LOSAT technology for the early entry forces; demonstrate an integrated HMMWV-based 
LOSAT system in-flight tests and advanced war fighting experiments; and evaluate affordability issues. The work in this program element is consistent with the Army Science 
and Technology Master Plan, and the Army Modernization Plan. In December 1999, the Army and OSD funded the LOSAT accelerated advanced development and 
procurement as part of the Army Transformation by adding additional design activities, reducing risk, completing system qualification testing, and adding additional 
Operational tests to support transition to limited production of the LOSAT Weapon System, with entry into Low Rate Initial Production (LRIP) starting in FY 2004.  This 
system supports the Current to Future Force transition path of the Transformation Campaign Plan (TCP).  

Accomplishments/Planned Program FY 2003  FY 2004  FY 2005 
 742  0  0  FY03 Finalize Fire Unit Software Enhancements, Fire Unit BIT/BITE software, and perform System Level Certification. 

 1135  0  0  FY03 Fabrication of Missiles with Enhanced Design and perform  developmental/operational, tests and evaluations. 

 1474  7240  0  FY03-04 Fabrication of Enhanced Design Prototype Fire Units/Live Fire Unit, and refurbishment of Fire Units. 

 3189  8280  12833  FY03-05 Perform full, Developmental/Operational Tests and Evaluations. 
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Accomplishments/Planned Program B(continued) FY 2003  FY 2004  FY 2005 
 1436  5738  250  FY03-05 Continue Supportability Analysis, finalize Logistics Management Information, and perform Supportability 

Demonstration.  891  3892  2920  FY03-05 Deliver Enhanced Training Simulators and conduct Soldier Training for operational tests. 

 1736  4551  6625  FY03-05 Perform Live Fire Test and Evaluation (LFTE). 
 0  787  0  SMALL BUSINESS INNOVATIVE RESEARCH/SMALL BUSINESS TECHNOLOGY TRANSFER PROGRAMS 

  Totals    10603 30488 22628

B. Program Change Summary   FY 2003 FY 2004 FY 2005
  Previous President's Budget (FY 2004)  13597 30809 22610 
  Current Budget (FY 2005 PB)   10603 30488 22628 
  Total Adjustments   -2994 -321 18 
       Congressional program reductions    -290  
       Congressional rescissions      
       Congressional increases      
       Reprogrammings   -2994 -31  
       SBIR/STTR Transfer      
       Adjustments to Budget Years     18 
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C. Other Program Funding Summary  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009 ToCompl TotalCost 

0  42911  86321  70983  4351  0  0  0  204566 H09100 LOSAT 
29931  8739  0  0  0  0  0  0  111200 0603654A Line-of-Sight Technology Demo 

D. Acquisition Strategy:   The Line-of-Sight Anti-Tank additional development and qualification effort to support the Current to Future Forces is being conducted in 
conjunction with the on-going ACTD effort. The ACTD contract awarded in April 1998 was modified in December 2000 to include the System Development and 
Demonstration (SDD) effort. A Milestone Decision Review will be conducted in FY04 to assess design maturity and authorize entry into LRIP.  
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 I. Product  Development Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  SDD Contract  CPIF LMMFC, Dallas, TX 34157 0 2Q 14000 2-3Q 2000 1Q 0 50157 0 

b .  Live Fire Hardware CPFF Alliant Tech 1629 0  0  0  0 1629 0 

c .  RDEC Support TBD Huntsville, AL 5837 2043 2-4Q 3000 1-4Q 2804 1-4Q 0 13684 0 

      41623  2043   17000  4804  0 65470 0  
 Subtotal:  

 II. Support Cost Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  In-House Support Huntsville, AL 1162 583 2-4Q 2767 1-4Q 1086 1-4Q 0 5598 0 

b .  Funct Govt Spt Huntsville, AL 2768 896 2-4Q 1030 1-4Q 795 1-4Q 0 5489 0 

c .  MISC  Various   58 0  0  0  0 58 0 

d .  OGA   Various   188 180 2-4Q 480 1-4Q 229 1-4Q 0 1077 0 

      4176  1659   4277  2110  0 12222 0  
 Subtotal:  
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 III. Test and Evaluation Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Range Support Various Sites 788 3680 1-4Q 2255 1-4Q 10282 1-4Q 0 17005 0 

b .  Other Test  Various Sites 1556 2598 1-4Q 6081 1-4Q 4654 1-4Q 0 14889 0 

c .  GFE   Smith Industries, 
Grand Rapid, 
Minnesota 

366 0  0  0  0 366 0 

      2710  6278   8336  14936  0 32260 0  
 Subtotal:  

 IV. Management Services Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  System Engineering 
Tech Asst  

T&M Huntsville, AL 1628 623 1-4Q 875 1-4Q 778 1-4Q 0 3904 0 

      1628  623   875  778  0 3904 0  
 Subtotal:  

 Project Total Cost:      50137  10603   30488  22628 0 113856 0 
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Event Name  FY 02 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

ACTD Plus ACTD Plus 

(1) Contractor Design Review 1

Production Qualification Test and 
Evaluation

PQT&E

Dismounted Battlespace BattleLab DBBL 

Limited User Test LUT

(2) MS C 2

Low Rate Initial Production LRIP Prod 

Initial Operational Test and 
Evaluation

IOTE

(3) First Unit Equipped (82nd 
ABN, A Company) 

3
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Schedule Detail  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009

                Critical Design Review 
                Begin Missile and Fire Unit Assembly 
  2Q              Complete Component Level Qualifications 
  2Q              Begin System Qualification and Flight Tests 
  4Q              Begin User Experimentation 
    3Q            Limited User Testing 
    2Q            Complete System Qualification and Flight Tests 
    3Q            Milestone C 
    3Q            Award LRIP Contract 
    4Q            ACTD Hand Receipt (Fire Units) 
      4Q  1Q        IOTE
        4Q        Begin Fielding 
        4Q        First Unit Equiped (FUE) 
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